LOW PRIORITY SITES
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Schedule based on prioritization of sites and sampling plans in
Volumes [ and II Remedial Investigations and Feasibility Study

Groups based on prioritization of sites in Volume [ of Remedial
Investigation and Feasibility Study Plans for Low Priority Sites

ADMIN RECORD

Grou:2 Field Work
A May - Oct 1989
B Jun - Dec 1989
C Apr - Aug 1990
I Mar - Nov 1990
D Mar - Sep 1991
E Apr - Sep 1992
F Mar - Sep 1993
6 Apr - Oct 1994
13 Apr - Oct 1995
K3 May - Aug 1996
33 Apr - Sep 1996
1.
Plans for Low Priority Sites (June 1, 1988).
2.
(June 1, 1988)
3. Sampling for verification of prior clean up.
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